



RKC- 11.07.2019

# NOTICE

## UPDATE ON KITCHEN RENOVATION

We would like to notify members that the kitchen refurbishment is at final stage and we expect the kitchen to be fully operational by 15th July 2019. The General Committee and Management would like to apologise to all members on the delay in the kitchen refurbishment. This is due to unanticipated problems and conditions which were uncovered when we started the renovation. This has necessitated on us having to expand the scope of the renovation. Below are the list of major problems encountered:

1. Many opening/holes between multiple layers of roof sheets which had caused severe leakage to the kitchen during rain.
2. Wooden roof truss were rotten as a result of termite infestation and unable to support the roof.
3. Sewerage pipe from the 1st floor passing through the main kitchen cooking area, which was leaking and needed to be relocated.

Hence, additional works were necessary due to the seriousness of the problems which poses a safety risk as well as unhygienic condition of the kitchen. We apologise for the inconvenience caused. We're confident that members will be happy with the newly renovated kitchen. Thank you.

**The Management**